



KING WILLIAM ROAD UPGRADE CONSTRUCTION UPDATE – 13 JUNE 2019

REMINDER: Upcoming works requiring temporary closures of the intersection of King William Road, Park Street, and Mitchell Street, Hyde Park

Dear Resident / Business Proprietor

Further to the construction update on 6 June 2019, you are receiving this notice as a courtesy reminder that Stage 1 of the King William Road Upgrade is soon to commence. As a resident or business situated closest to these works, we would like to share information with you on what you can expect during these works.

When it's happening:

Stage 1 of the King William Road Upgrade works at the intersection of King William Road, Park Street and Mitchell Street will take place over three (3) consecutive weeks, at the following times, subject to weather.

- **From 11pm Sunday 16 June to 6am Thursday 20 June; from 11pm Sunday 23 June to 6am Thursday 27 June and from 11pm Sunday 30 June to 6am Thursday 4 July.**

The intersection will be **temporarily closed** to traffic in all directions from 11pm Sunday until 6am on Thursday each week.

The works involve demolishing, excavating and reinstating new kerb through the Park/Mitchell intersection; and excavating the existing road pavement and asphalt prior to placing new pavers at the intersection. Noise monitoring will be undertaken during these works to ensure that the noise levels are within the permitted limits.

What you can expect:

Week 1: From 11pm Sunday 16 June to 6am Thursday 20 June

Key activity: Demolition and reinstatement of the new kerb.

Removal of the kerb using a profiler will commence around 12midnight Sunday and continue into Monday morning. If all goes well, the kerbing will all be demolished by 10am Monday.

This activity will result in periods of noise and some dust. The works will be managed to minimise disruption as much as possible, however you are advised to close your doors and windows during this activity.

During the day Monday, a kerbing machine will be used to form the new kerbing. From Monday night through to Wednesday, the new kerbing will be poured. Concrete trucks will be coming to and from intersection and work crews will be working by hand to form the new kerb. Some noise may be experienced from truck movements but no noisy machinery will be in operation during this time.

Wednesday night will be primarily used to allow the new kerbing time to cure, and once this has occurred, backfilling in front of the kerb and clean up activities will take place, prior to removal of traffic barriers and the intersection re-opening to traffic by 6am Thursday.

(please turn over)

DESIGN
KING
WILLIAM

SHAPE
REIMAGINE
TRANSFORM

1300 617 363
designkingwilliam.com
KWREnquiries@bmd.com.au
facebook.com/designkingwilliam

BUSINESSES
ARE OPEN
DURING
CONSTRUCTION



Week 2: From 11pm Sunday 23 June to 6am Thursday 27 June

Key activity: Demolition of the road pavement and asphaltting works

Removal of the road pavement using a profiler will commence around 12midnight Sunday and continue until late Monday afternoon.

This activity will result in periods of noise and some dust. The works will be managed to minimise disruption as much as possible, however you are advised to close your doors and windows during this activity.

Asphaltting will commence Monday afternoon / evening until completion by Wednesday evening. A 15t- 20t smooth drum asphaltting roller is used to compact the asphalt and will continually operate across the intersection during these works.

This activity will result in some noise with asphalt trucks, plant and other vehicles in operation during these works. While this activity will be less noisy than demolition of the road pavement, you are again recommended to keep your doors and windows closed during this activity.

Once the asphalt has set on Wednesday evening, clean-up activities will occur, prior to removal of traffic barriers and re-opening of the intersection 6am Thursday.

Week 3: From 11pm Sunday 30 June to 6am Thursday 4 July

Key activity: Laying of paving sand and pavers

Preparation works and laying of bedding sand for the road pavers using a loader will commence around 12midnight and continue into Monday morning when laying of the road pavers will commence. A forklift will be used to place the pavers in place while work crews will assist by hand. Paving works will commence Monday during the day and continue to completion on Wednesday night.

Once the paving works are completed Wednesday evening, clean-up activities will occur, prior to removal of traffic barriers and re-opening of the intersection by 6am Thursday.

This activity is not expected to generate high levels of noise, however there will be ongoing vehicle and people movements during these works.

For more information:

If you would like to discuss these construction works further, please contact the project team on the construction enquiry line: 1300 617 363 or via email at KWREnquiries@bmd.com.au

If you would also like to receive construction works notices by email, please send us an email with this request.

We thank you for your patience and understanding during this important transformation of King William Road.

Yours sincerely
King William Road Upgrade Team



SHAPE
REIMAGINE
TRANSFORM

1300 617 363
designkingwilliam.com
KWREnquiries@bmd.com.au
facebook.com/designkingwilliam

BUSINESSES
ARE OPEN
DURING
CONSTRUCTION